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COMMONWEALTH of VIRGINIA

DEPARTMENT OF ENVIRONMENTAL QUALITY

George All . . . Thomas L. Hopkins
G;%z o :n Street address: 629 East Main Street, Richmond, Virginia 23219 Directorp :
Mailing address: P.O. Box 10009, Richmond, Virginia 23240
Becky Norton Dunlop Fax (804) 698-4500 TDD (804) 698-4021 : (804) 698-4000
Secretary of Natural Resources - http://www.deq.state.va.us 1-800-592-5482

December 17, 1997

Commander

Atlantic Division

Naval Facilities Engineering Command

1510 Gilbert Street :

Attn Mr. Scott Park, CODE 1823

Norfolk, Va. 23511-2699 - -

RE: Cheatham Annex
Cooperative Agreement Work Plan

Dear Mr. Park: — -

Thank you for taking time to speak with me about activities at
Cheatham Annex. The purpose of that conversation was to determine
the content- of the Cooperative Agreement work plan for this -

——installation. The attached information is based on our meeting.
Please review the attachment for completenéss. If this work plan
reflects the anticipated activities at Cheatham Annex, please sign
and return to this office one of the enclosed copies and retain the
other for your records.

If you have any questions, please feel free to contact me
(804) 698-4226.

si cerely,

- MW
Devlin M. Harris

Environmental Engineer Sr.
— Federal Facilities Program - —

cc. Durwood Willis-VDEQ
Ms. Nina Johnson, LANTDIV

An Agency of the Nawural Resources Secretariat



a¥

Naval Supply Center Cheatam Annex

Navy
DERA

Year 1 (July 1, 1998-June 30, 1999)

Site 1

Draft Final Feasibility Study
Final Feasibility Study

Three meetings

Sites 10, 11 -
Draft Final Risgk Assessment

Final Risk Assessment

Three meetings

Year 2 (July 1, 1999-June 30, 2000)

Site 1 . :
Draft Final Remedial Action/Monitoring Plan

 Final Remedial Action/Monitoring Plan -

(Draft Final and Final Design, Draft Final and Final Monitoring
Plan) : -
Three Meetings

Five of Sites 2-9, 12 _
Draft Final Site Screening Report

Final Site Screening Report -
Meeting— = '

State Project Manager AELLMQA 7&&; ) o
Date /2/97/%57
DOD Project Manager

Date
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Years 00 (July 1, 2000-June 30, 2001)

Site 1, 10, 11
Annual Long Term Monitoring Data Report
Two meetings

Sites 2-9, 12 (three of five sites)
Draft Final Expanded Site Inspection
Final Expanded Site Inspection

Year 01 (July 1, 2001-June 30, 2002)

Sites 1, 10, 11 )

Annual Long Term Monltorlng Data Report

Two meetings )

5 Sites from Sites 2-9, 12

Draft Final Remedial Investlgatlon/Rlsk Assessment
Final Remedial Investigation/Risk Assessment

Year 02 (July 1, 2002-June 30, 2003)

Sites 1, 10, 11
Five Year Review Report
Two meetings

5 Sites from Sites 2-9, 12 -
Draft Final Feasibility Study ’ .
Final Feasibility™ Study

Year 03 (July 1, 2003-June 30, 2004)

Sites 1, 10, 11 — - -
Annual Long Term Monitoring Data Report -
Two meetings

5 Sites from Sites 2-9, 12
Draft Final Remedial Design/Remedial Action Documents
Final Remedial Design/Remedial Action Documents

State Project Manager QQL ' 7712%¢A
Date /2//7/97 ~
DOD Project Manager

Date
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Year 1 (July 1, 1998-June 30, 1999)

Site 1

Draft Final Feasibility Study
_ Final Feasibility Study

Three meetings

Sites 10, 11 -

Draft Final Risk Assessment - -
Final Risk Assessment . -

Three meetings

Year 2 (July 1, 1999-June 30, 2000)

Site 1
Draft Final Remedial Actlon/Monltorlng Plan
Final Remedial Action/Monitoring Plan -

(Draft Final and Final Design, Draft Final and Final Monltorlng
Plan) - -

- Three Meetings

Five of Sites 2-9, 12

P Draft Final Site Screening Report _ _
' Final Site Screenlng Repert — , T
Meeting - - '

~State Project Manager ‘AELLMQA .77é; \ o
Date /2/97/77'
DOD Project Manager | L f‘fﬂf:}

Date -
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Years 00 (July 1, 2000-June 30, 2001)

Site 1, 10, 11
Annual Long Term Monitoring Data Report
Two meetings

Sites 2-9, 12 (three of five sites)
Draft Final Expanded Site Inspection
Final Expanded Site Inspection

Year 01 (July 1, 2001-June 30, 2002)

Sites 1, 10, 11 -
Annual Long Term Monitoring Data Report
Two meetings

5 Sites from Sites 2-9, 12
Draft Final Remedial Investigation/Risk Assessment
Final Remedial Investigation/Risk Assessment

Year 02 ~(July 1, 2002-June 30, 2003)

Sites 1, 10, 11 -
Five Year Review Report
Two meetings

5 Sites from Sites 2-9, 12
Draft Final Feasibility Study -
Final Feasibility Study _ _ -

Year 03 (July 1, 2003-June 30, 2004) —

Sltes:i 10, 11
Annual Long Term Monitoring Data Report -
Two meetings

5 Sites from Sites 2-9, 12 -
Draft Final Remedial De81gn/Remed1al Action Documents
Final Remedial Design/Remedial Action Documents

State Project Manager éggu{gﬁ j772h1A
Date /2//7/9
DOD Project Manager

Date




